

Sprint Release Summary

Project: Music Weather App

Release: Sprint 2 Completion

Date: November 2025

Overview

This release delivers core functionality improvements, user interface enhancements, and extended playlist management features for dynamic weather-driven music recommendations. The team focused on completing database setup, authentication, UI updates, and backend automation tasks.

Contributors and Work Summary

Will (3.5 hours total)

- **Create Postgres Database using Neon (0.5h):** Configured and deployed the Neon Postgres instance to support scalable database access.
 - **Create User Authentication (1h):** Implemented secure user login and session handling.
 - **Create Figma Design (0.5h):** Produced initial UI mockups for sprint 2 screens.
 - **Implement New UI (0.5h):** Converted Figma designs into working frontend components.
 - **Sprint 1 Architecture Text (1h):** Documented sprint 1 architecture for continuity and reference.
-

Ben (4.5 hours total)

- **Create Sprint 2 Requirement Stacks/Artifacts (1.5h):** Defined sprint scope, requirements, and associated documentation.
 - **Implemented Saving User's Recent Searches to Database (3h):** Developed and tested functionality to persist recent searches for personalized user experience.
-

Eric (9.5 hours total)

- **Add Support for Playing Multiple Tracks from a Playlist (3h):** Enabled sequential and batch playback of tracks.

- **Add Skip Controls (0.5h):** Implemented skip-forward and skip-back functionality in the player.
 - **Implement Automatic Weather Fetches and Updates (1.5h):** Integrated automated weather data updates tied to user location.
 - **Create Playlists for Hazy, Smoky, Sandy, and Stormy Conditions (1h):** Expanded environmental playlists for niche weather patterns.
 - **Add More Songs to Existing Playlists (0.5h):** Curated and updated existing playlists to enhance content depth.
-

Ruth (2.5 hours total)

- **UI Enhancements of Components (1h):** Improved component styling, spacing, and responsiveness.
 - **Collaborated on Figma Design (1h):** Worked with Will to finalize the visual design.
 - **UML Documents (0.5h):** Created UML diagrams to support architectural clarity.
-

Deliverables

- Neon-hosted Postgres database ready for production.
 - Authenticated user sessions with recent search persistence.
 - Weather-linked playlists extended and automated.
 - Updated UI and design assets integrated.
 - Documentation: Architecture, UML, and Sprint 2 Requirements.
-

Next Steps

- Conduct final integration testing.
- Deploy sprint build to staging.
- Prepare user feedback sessions and sprint 3 planning.