

Sprint 1 Release Report

Project: Music Weather App

Date: November 2025

Overview

Sprint 1 established the foundation for the Music Weather App. Core goals included setting up the front-end environment, integrating user location and weather data, and developing the basic music player features. The team completed key infrastructure, interface, and functional prototypes to enable subsequent sprints.

All tasks from Requirements were successfully Complete

Contributor Breakdown

Will (3.5 hours total)

- **Create Initial React App (0.5h):** Bootstrapped the React project environment and repository.
 - **Build User Location Entry Field (1h):** Implemented input form for users to submit locations.
 - **Integrate Weather API (2h):** Connected external weather API to fetch live weather data for the user's entered location.
-

Ben (3 hours total)

- **Integrate User Location with Weather API (2h):** Linked location input to dynamic weather data retrieval.
 - **Sprint 1 Requirement Stacks (1h):** Defined and documented sprint goals, tasks, and dependencies.
-

Eric (3.5 hours total)

- **Spike Story (React Tutorial) (1h):** Completed React tutorial for framework alignment.
- **Create Music Player for Single Tracks (2h):** Developed initial audio player capable of playing one track.

- **Create Play/Pause Controls (0.5h):** Added play and pause functionality to player component.
-

Ruth (3 hours total)

- **Spike Story (1h):** Conducted preliminary study on React UI composition.
 - **Frontend Add UI Elements (2h):** Created and styled essential UI components for the initial app interface.
-

MJ (1.5 hours total)

- **Spike Story (1h):** Explored React development tools and deployment process.
 - **Edited HTML Metadata (0.5h):** Configured HTML metadata.
-

Deliverables

- Operational React frontend structure.
 - Integrated weather API linked to user-entered locations.
 - Initial single-track music player with basic playback controls.
 - Defined sprint documentation and functional requirements.
 - UI components and layout skeleton implemented.
 - HTML metadata standardized for web compliance.
-

Next Steps

- Expand player to support playlists and weather-based music selection.
- Enhance user interface for improved interactivity.
- Begin authentication setup and database configuration in Sprint 2.